OTHERS MICROLINK SOLUTIONS BERHAD ("MICROLINK" OR "THE COMPANY") EXTENSION OF CONTRACT FOR THE ADVANCE PASSENGER SCREENING ("APS") SYSTEM FOR JABATAN IMIGRESEN MALAYSIA BY ITS WHOLLY-OWNED SUBSIDIARY, MICROLINK SYSTEMS SDN. BHD.

MICROLINK SOLUTIONS BERHAD

Type	Announcement
Subject	OTHERS
Description	MICROLINK SOLUTIONS BERHAD ("MICROLINK" OR "THE COMPANY") EXTENSION OF CONTRACT FOR THE ADVANCE PASSENGER SCREENING ("APS") SYSTEM FOR JABATAN IMIGRESEN MALAYSIA BY ITS WHOLLY-OWNED SUBSIDIARY, MICROLINK SYSTEMS SDN. BHD.

Reference is made to the original announcement made on 7 November 2024 in relation to the contract awarded to its wholly-owned subsidiary, Microlink Systems Sdn. Bhd. ("**MSSB**"), by the Ministry of Home Affairs (Kementerian Dalam Negeri) ("**KDN**") to study, propose, design, develop, supply, deliver, install, integrate, test and commission the Advance Passenger Screening ("**APS**") System for Jabatan Imigresen Malaysia ("**JIM**") (the "**Contract**") (the "**Announcement**"). Unless otherwise defined, the terms used here have the same meanings as in the Announcement.

The Board of Directors of Microlink ("**Board**") wishes to announce that MSSB has on 6 November 2026 accepted a letter from KDN dated 5 November 2026 in respect of the extension of the Contract (the "**Extension**"). Details of the Extension are set out below:

(i) Details of the Extension

KDN has agreed to extend the Contract period by twelve (12) months and to increase the Contract value, as summarised below:

Item	Original Contract	Extension	Total Contract
Period	24 months (6 November 2024 - 5 November 2026)	12 months (6 November 2026 - 5 November 2027)	36 months (6 November 2024 - 5 November 2027)
Value (excluding SST)	RM78.34 million	RM59.58 million	RM137.92 million

The additional scope under the Extension covers continued application services for the onboarding of additional airlines, infrastructure services, software license renewals, and support and maintenance services for the APS System.

The Extension forms part of, and is to be read together with, the original Contract. A supplementary agreement will be entered into between KDN and MSSB to formalise the Extension. MSSB is required to furnish a performance bond in accordance with the terms of the Contract.

(ii) Information on the parties

MSSB is a wholly-owned subsidiary of MSB. Its principal activities are the provision of information technology solutions to the financial services industry and dealing in related products.

(iii) Financial effects

The Extension will not have any effect on the issued share capital or the substantial shareholders' shareholdings of Microlink.

The Extension is expected to contribute positively to the revenue, earnings and net assets per share of Microlink and its subsidiaries ("**Microlink Group**") for the financial years ending 30 June 2027, over the extended Contract period. The Extension is not expected to have any material effect on the gearing of the Microlink Group.

(iv) Risks

The risks associated with the Extension are the normal operational and execution risks of the Contract, including timely delivery, availability of technical resources and third-party dependencies. MSSB will continue to manage these risks through close project monitoring and its experience in delivering the Contract to date.

(v) Approvals required

The Extension is not subject to the approval of the shareholders of Microlink or any government authority.

(vi) Interests of directors, major shareholders and persons connected

None of the directors and/or major shareholders of Microlink and/or persons connected with them has any interest, direct or indirect, in the Extension.

(vii) Directors' statement

The Board, having considered all aspects of the Extension, is of the opinion that it is in the best interest of the Microlink Group.